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Agenda

Subsystem Overview

Incremental Track Snapshot

CLS Design Issues

Prototype Status

Client Flavors During Release B Operations

•  Prototypes and Trades
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Prototypes and Trades
ECS Prototypes

• Completed
- DAR Tool Phase 1

•  In Progress
- DAR Tool Phase 2
- DPR Tool
- ESQL
- Dynamic Query (UMD) - NRA/CAN

Integrate Timeline Tool in JEST (Java Earth Science (Search) Tool) by EP7 
ERR
Integrate Dynamic Query Preview functionality in JEST by mid September

• Planned
- Pull Side Infrastructure Prototype - EWCIP (Enhanced Web Client I/F 

Prototype) Session Management
Collaborative Prototypes

•  In Progress
- Subsetting (UAH)

Prototype delivered for evaluation during the EP7 timeframe
Initial incorporation of Subsetting prototype results into CLS design by PW3
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March 8.  ASTER DAR  Prototype made available for review.   
The prototype incorporated ASTER science team comments from  prior iterations.   It shall also 
contain  a file-oriented back end to the ASTER DAR prototype, to allow the capability to save 
DARs to disk,  a rudimentary search  for DARs by key attributes,  and retrieval of DARs into the 
DAR tool.  Provide ASTER DAR generation scenario for review. 

April 12.  Standalone mapping software module available for review. 
This module will be made available for review as a standalone module.  Updates based on the 
comments from March release will not be included in this version of the prototype.   

May 17.   ASTER DAR GUI with timeline software and integrated mapping software for review.
The DAR GUI shall be incorporate ASTER science team comments from the March 8 iteration.   
The mapping software module will be integrated with the DAR GUI.  ECS FOS libraries will be 
used to develop a timeline module.  This module will be made available for review as a 
standalone module.  If the timeline evaluation is completed earlier than this date, which is 
anticipated, then the timeline module will be made available when the evaluation is completed. 

June 25 (EP7 consent to ship review).   Release of ASTER DAR prototype - EP7 timeframe.  
The final version of the ASTER DAR prototype will be completed by this date and the ASTER 
DAR prototype will be released with EP7.  This version shall include an integrated timeline 
module, integrated mapping module, and incorporate changes in response to all comments  
received in earlier iterations.    A database backend will be used in place of the file system if the 
file-system backend was previously used.  Issue final prototype report.

DAR Tool Status
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DPR Tool Status
•  Mid-March  First iteration of DPR GUIs made available for review.
This version provided powerpoint drawings for GUI screens for generation of all on-demand ASTER products. 
Accompanying scenarios described the interaction of the DPR functionality with other subsystems, including the 
Client desktop tools. 

•  April 17 Second iteration of DPR GUIs made available for review.
A second iteration of powerpoint drawings for GUI screens for generation of on-demand ASTER will incorporate 
comments received from the first iteration.  The screens will be extended to handle the case of production 
dependencies for on-demand products.  Three additional scenarios will be provided for review:

• handling production dependencies for on-demand products
• DAR and DPR dependency details
• functionality of the DPR tool using RADARSAT on-demand products

•  May 30  Third  iteration of DPR GUIs made available for review.
This iteration will be created with a GUI builder to produce GUI screen mockups.  This iteration shall include any 
additional functionality required for interface of the DPR tool to the DAR tool.  ASTER Science Team comments 
on the prior iteration of the DPR prototype will incorporated in the DPR prototype at this time.  The screen 
mockups will be stand-alone, with limited valids checking done from files.  Requirements will be generated from 
the as-built GUIs, and any comments received from previous review of requirements will be addressed.

•  June 25 (EP7 consent to ship review).   Release of DPR prototype - EP7 timeframe.  
The final version of the DPR prototype will be completed by this date and the DPR prototype will be  released 
during the EP7 timeframe.  This version shall incorporate changes in response to all comments  received in 
earlier iterations. The DPR prototype would available in EP7, but only as a stand-alone prototype and not 
integrated with the client or any other EP7 functionality.  The final report will contain a complete set of as-built 
DPR requirements which have been satisfied by the prototype.  
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DAR / DPR Tool Status Summary

ASTER DAR ToolASTER DAR Tool

COTS Trade analysis for map and timeline products in progress
Work flow analysis and review in progress
~22 KSLOC developed so far

DPR ToolDPR Tool

Workflow analysis in progress (HFE participation)
Paper mock-ups first iteration complete (SO)
Review of workflow analysis and mock-ups in progress
Review of production dependencies scenario for on-demand 

products
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ESQL Summary

ScheduleSchedule

FeaturesFeatures

ESQL will be emitted from the JEST
Queries can be viewed and edited by the user prior to submission
Returned results will be treated the same as those resulting from

conventional queries

CDR demo of ESQL generation by JEST
EP7 ERR ability to edit queries in JEST and send to Illustra
CLS DR (September) integration plan  
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Pull Side Infrastructure 
Prototype

Design of Secure Web Architecture
Finalize the Secure Web Architecture for the Prototype
Prototype Objectives Review
DCE Secure Proxy Authentication Module
DCE Login Cache Mgr Module
Session Server Module
Integration with EP7 backend servers
Secure Web Demonstration

4/12
4/12
5/6
5/24
6/14
5/6 through 7/12
7/30
8/5

Complete By:


